
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 02/07/2003

ESTIMATE SUMMARY 11:08:56

CONTID: C11624         ESTIMATE NO: 0017 FINL 1994

PCN: 11624-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

EDLOWE RD PERCENT TIME:

PROJECT NO: C 0242-021                    

EDLOWE RD

NAME OF ROAD:  

PROJECT COUNTIES: TELLER

CONTRACTOR:

XKE CONTRACTORS INC PAY PERIOD ENDING 02/07/2003 DATE TIME STARTED 06/14/1999

P. O. BOX 66     . DATE LET 04/22/1999 DATE WORK BEGAN 06/14/1999

 DATE AWARDED 05/24/1999 DATE TIME STOPPED 08/24/2001

 DATE CONTRACT EXECUTED 05/24/1999 DATE ACCEPTED 08/24/2001

Parker CO 80134     719/528-1778 DATE NOTICE TO PROCEED 06/14/1999

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,812,115.45 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,674,657.15 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 1,000.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

99.15%

15,316.56

0.00

0.00

1,000.00

$

$

$

$

8,200.00

1,788,598.89

1,796,798.89

0.00

1,796,798.89

0.00

0.00

1,796,798.89

0.00

AMOUNT DUE 1,796,798.89 1,000.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,000.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

120.0 TIME ALLOW: 120

ORIG TIME ALLOW: 120
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PCN: 11624-BID    ESTIMATE RUN 02/07/2003

PROJECT: C 0242-021                    ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:08:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 0 3.000

0.000

202-00001  
 

3.000

EACH

60.00000 180.003.000

0.00

0010 REMOVAL OF PIPE 63.100

0.000

202-00035  
 

63.100

M   

50.00000 3,155.0063.100

0.00

0015 *REMOVAL OF ASPHALT MAT (PLANING) 253.000

0.000

202-00240  
 

253.000

M2  

9.00000 2,277.00253.000

0.00

0020 *REMOVAL OF PAVEMENT MARKING 740.000

0.000

202-00250  
 

740.000

M2  

16.50000 12,210.00740.000

0.00

0025 *REMOVAL OF LIGHT STANDARD 1.000

0.000

202-00700  
 

1.000

EACH

520.00000 520.001.000

0.00

0030 REMOVAL OF GROUND SIGN 13.000

0.000

202-00810  
 

13.000

EACH

110.00000 1,430.0013.000

0.00

0035 *REMOVAL OF FENCE 1,022.000

0.000

202-01000  
 

1,022.000

M   

3.00000 3,066.001,022.000

0.00

0040 *REMOVAL OF GUARDRAIL TYPE 3 77.100

0.000

202-01130  
 

77.100

M   

8.00000 616.8077.100

0.00

0045 *REMOVAL OF END ANCHORAGE 2.000

0.000

202-01300  
 

2.000

EACH

130.00000 260.002.000

0.00

0050 PLUG CULVERT 1.000

0.000

202-04001  
 

1.000

EACH

360.00000 360.001.000

0.00

0055 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 23,870.000

0.000

203-00010  
 

23,870.000

M3  

5.70000 136,059.0023,870.000

0.00
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PCN: 11624-BID    ESTIMATE RUN 02/07/2003

PROJECT: C 0242-021                    ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:08:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 21,867.000

0.000

203-00062  
 

21,867.000

M3  

9.00000 196,803.0021,867.000

0.00

0065 BLADING 17.000

0.000

203-01500  
 

17.000

HOUR

95.00000 1,615.0017.000

0.00

0070 POTHOLING 29.000

0.000

203-01597  
 

29.000

HOUR

180.00000 5,220.0029.000

0.00

0075 STRUCTURE EXCAVATION 911.600

0.000

206-00000  
 

911.600

M3  

6.00000 5,469.60911.600

0.00

0080 *STRUCTURE BACKFILL (CLASS 1) 3,719.000

0.000

206-00100  
 

3,719.000

M3  

17.00000 63,223.003,719.000

0.00

0085 STRUCTURE BACKFILL (CLASS 2) 210.400

0.000

206-00200  
 

210.400

M3  

12.50000 2,630.00210.400

0.00

0090 FILTER MATERIAL (CLASS A) 11.150

0.000

206-00510  
 

11.150

M3  

15.00000 167.2511.150

0.00

0095 TOPSOIL 1,846.000

0.000

207-00205  
 

1,846.000

M3  

13.50000 24,921.001,846.000

0.00

0100 EROSION BALES (WEED FREE) 186.000

0.000

208-00011  
 

186.000

EACH

22.00000 4,092.00186.000

0.00

0105 SILT FENCE 648.000

0.000

208-00020  
 

648.000

M   

5.00000 3,240.00648.000

0.00

0110 EROSION CONTROL SUPERVISOR 1.000

0.000

208-00200  
 

1.000

L S 

7,000.00000 7,000.001.000

0.00
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PCN: 11624-BID    ESTIMATE RUN 02/07/2003

PROJECT: C 0242-021                    ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:08:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 25,362.000

0.000

209-00600  
 

25,362.000

L   

0.30000 7,608.6025,362.000

0.00

0120 RESET STRUCTURE 1.000

0.000

210-00001  
 

1.000

EACH

6,950.00000 6,950.001.000

0.00

0125 RESET MAILBOX STRUCTURE (TYPE 1) 2.000

0.000

210-00011  
 

2.000

EACH

350.00000 700.002.000

0.00

0130 RESET GROUND SIGN 12.000

0.000

210-00810  
 

12.000

EACH

160.00000 1,920.0012.000

0.00

0135 *SEEDING (NATIVE) 2.220

0.000

212-00006  
 

2.220

HA  

1,890.00000 4,195.802.220

0.00

0140 *MULCHING (WEED FREE HAY) 1.790

0.000

213-00002  
 

1.790

HA  

1,540.00000 2,756.601.790

0.00

0145 *MULCHING (WOOD CHIP) 2.000

0.000

213-00008  
 

2.000

M3  

35.00000 70.002.000

0.00

0150 *MULCH TACKIFIER 301.000

0.000

213-00061  
 

301.000

KG  

3.00000 903.00301.000

0.00

0155 *METAL LANDSCAPE BORDER (5X100 MM) 16.000

0.000

213-00460  
 

16.000

M   

9.00000 144.0016.000

0.00

0160 *DECIDUOUS TREE (38 MM CALIPER) 24.000

0.000

214-00215  
 

24.000

EACH

170.00000 4,080.0024.000

0.00

0165 *DECIDUOUS SHRUB (NO. 5 CONTAINER) 10.000

0.000

214-00350  
 

10.000

EACH

21.00000 210.0010.000

0.00
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PCN: 11624-BID    ESTIMATE RUN 02/07/2003

PROJECT: C 0242-021                    ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:08:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *EVERGREEN TREE (1.8 METER) (BALL AND BURLAP) 19.000

0.000

214-00506  
 

19.000

EACH

275.00000 5,225.0019.000

0.00

0175 *EVERGREEN TREE (2.4 METER) (BALL AND BURLAP) 40.000

0.000

214-00508  
 

40.000

EACH

340.00000 13,600.0040.000

0.00

0180 *EVERGREEN TREE (3 METER) (BALL AND BURLAP) 16.000

0.000

214-00510  
 

16.000

EACH

450.00000 7,200.0016.000

0.00

0185 *EVERGREEN SHRUB (NO. 5 CONTAINER) 3.000

0.000

214-00650  
 

3.000

EACH

32.00000 96.003.000

0.00

0190 *PERENNIALS (NO. 1 CONTAINER) 52.000

0.000

214-00910  
 

52.000

EACH

6.50000 338.0052.000

0.00

0195 SOIL RETENTION BLANKET (SPECIAL) 4,269.000

0.000

216-00030  
 

4,269.000

M2  

2.60000 11,099.404,269.000

0.00

0200 AGGREGATE BASE COURSE (CLASS 6) DELETED FORM 105 0.000

0.000

304-06000  
 

0.000

T   

16.50000 0.000.000

0.00

0205 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (96)(PG 
58-40) 

6,798.365

0.000

403-34341  
 

6,798.365

T   

50.00000 339,918.256,798.365

0.00

0210 *EMULSIFIED ASPHALT (SLOW-SETTING) 5,323.000

0.000

411-10255  
 

5,323.000

L   

0.25000 1,330.755,323.000

0.00

0215 GEOTEXTILE (DRAINAGE) (CLASS A) 35.770

0.000

420-00110  
 

35.770

M2  

4.80000 171.7035.770

0.00

0220 GEOTEXTILE (WEED BARRIER) DELETED FORM 105 0.000

0.000

420-00200  
 

0.000

M2  

2.00000 0.000.000

0.00
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PCN: 11624-BID    ESTIMATE RUN 02/07/2003

PROJECT: C 0242-021                    ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:08:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *MECHANICALLY STABILIZED EARTH WALL MCR LINE ITEM 1 741.000

0.000

504-04100  
 

741.000

M2  

350.00000 259,350.00741.000

0.00

0225 MATERIAL ALLOWANCE 500F TIMBER 0.000

0.000DOL 

1.00000 0.000.000

0.00

0225 MATERIAL ALLOWANCE 500F TIMBER 0.000

0.000DOL 

1.00000 0.000.000

0.00

0230 RIPRAP (150 MM) 11.000

0.000

506-00206  
 

11.000

M3  

72.00000 792.0011.000

0.00

0235 RIPRAP (450 MM) 10.000

0.000

506-00218  
 

10.000

M3  

66.00000 660.0010.000

0.00

0240 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 57.071

0.000

507-00400  
 

57.071

T   

158.00000 9,017.2257.071

0.00

0245 450 MM EQUIVALENT CORRUGATED STEEL PIPE ARCH 19.400

0.000

603-15018  
 

19.400

M   

100.00000 1,940.0019.400

0.00

0250 450 MM EQUIVALENT ARCH STEEL END SECTION 2.000

0.000

603-31318  
 

2.000

EACH

275.00000 550.002.000

0.00

0255 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 927.200

0.000

606-00301  
 

927.200

M   

38.00000 35,233.60927.200

0.00

0260 *GUARDRAIL TYPE 4 (STYLE CA) 57.000

0.000

606-00420  
 

57.000

M   

192.00000 10,944.0057.000

0.00

0265 *GUARDRAIL TYPE 4 (STYLE CE) 92.000

0.000

606-00450  
 

92.000

M   

294.00000 27,048.0092.000

0.00
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PCN: 11624-BID    ESTIMATE RUN 02/07/2003

PROJECT: C 0242-021                    ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:08:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 8.000

0.000

606-02001  
 

8.000

EACH

1,425.00000 11,400.008.000

0.00

0275 *END POST 17.000

0.000

607-00005  
 

17.000

EACH

125.00000 2,125.0017.000

0.00

0280 *CORNER AND LINE BRACE POST 14.000

0.000

607-00010  
 

14.000

EACH

180.00000 2,520.0014.000

0.00

0285 *FENCE BARBED WIRE WITH METAL POSTS 1,464.000

0.000

607-01000  
 

1,464.000

M   

6.00000 8,784.001,464.000

0.00

0290 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 127.000

0.000

607-01100  
 

127.000

M   

8.00000 1,016.00127.000

0.00

0295 *FENCE WOOD SNOW 108.000

0.000

607-32200  
 

108.000

M   

19.00000 2,052.00108.000

0.00

0300 *CURB TYPE 6 (SECTION M) DELETED FORM105 0.000

0.000

609-60011  
 

0.000

M   

32.00000 0.000.000

0.00

0305 DELINEATOR (FLEXIBLE) (TYPE I) 27.000

0.000

612-00041  
 

27.000

EACH

34.00000 918.0027.000

0.00

0310 DELINEATOR (FLEXIBLE) (TYPE II) 43.000

0.000

612-00042  
 

43.000

EACH

35.00000 1,505.0043.000

0.00

0315 DELINEATOR (FLEXIBLE) (TYPE III) 2.000

0.000

612-00043  
 

2.000

EACH

36.00000 72.002.000

0.00

0320 *75 MM ELECTRICAL CONDUIT (PLASTIC) 259.000

0.000

613-01300  
 

259.000

M   

24.00000 6,216.00259.000

0.00
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PCN: 11624-BID    ESTIMATE RUN 02/07/2003

PROJECT: C 0242-021                    ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:08:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *100 MM ELECTRICAL CONDUIT (PLASTIC) 307.000

0.000

613-01400  
 

307.000

M   

25.00000 7,675.00307.000

0.00

0330 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

3,200.00000 3,200.001.000

0.00

0335 *LIGHT STANDARD METAL (12.2 METER) 2.000

0.000

613-34400  
 

2.000

EACH

440.00000 880.002.000

0.00

0340 *LIGHT STANDARD FOUNDATION 2.000

0.000

613-40010  
 

2.000

EACH

485.00000 970.002.000

0.00

0345 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 2.000

0.000

613-70400  
 

2.000

EACH

335.00000 670.002.000

0.00

0350 SIGN PANEL (CLASS I) 6.550

0.000

614-00011  
 

6.550

M2  

250.00000 1,637.506.550

0.00

0355 SIGN PANEL (CLASS II) 10.260

0.000

614-00012  
 

11.340

M2  

295.00000 3,026.7010.260

0.00

0360 TIMBER SIGN POST 89X89 MM 39.700

0.000

614-00044  
 

39.700

M   

39.00000 1,548.3039.700

0.00

0365 TIMBER SIGN POST 140X140 MM 74.400

0.000

614-00066  
 

85.500

M   

45.00000 3,348.0074.400

0.00

0370 STEEL SIGN POST (U-2) 6.000

0.000

614-00200  
 

6.000

M   

20.00000 120.006.000

0.00

0375 BARRICADE (TYPE 3 F-B) 1.000

0.000

614-80312  
 

1.000

EACH

1,250.00000 1,250.001.000

0.00
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PCN: 11624-BID    ESTIMATE RUN 02/07/2003

PROJECT: C 0242-021                    ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:08:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 EMBANKMENT PROTECTOR TYPE 5 1.000

0.000

615-00050  
 

1.000

EACH

900.00000 900.001.000

0.00

0385 450 MM CULVERT PIPE 121.900

0.000

617-00018  
 

121.900

M   

81.00000 9,873.90121.900

0.00

0390 600 MM CULVERT PIPE 91.900

0.000

617-00024  
 

91.900

M   

97.00000 8,914.3091.900

0.00

0395 DN100 WELDED STEEL PIPE 32.000

0.000

619-10040  
 

32.000

M   

115.00000 3,680.0032.000

0.00

0400 *DN25 PLASTIC PIPE 290.000

0.000

619-50080  
 

290.000

M   

20.00000 5,800.00290.000

0.00

0405 *DN40 PLASTIC PIPE 165.000

0.000

619-50120  
 

165.000

M   

19.00000 3,135.00165.000

0.00

0410 DN80 PLASTIC PIPE 18.300

0.000

619-50240  
 

18.300

M   

46.00000 841.8018.300

0.00

0415 *DETOUR PAVEMENT 398.250

0.000

621-00450  
 

398.250

M2  

60.00000 23,895.00398.250

0.00

0420 *IRRIGATION BUBBLER 290 102.000

0.000

623-00156  
 

102.000

EACH

14.00000 1,428.00102.000

0.00

0425 *DN300 POP-UP SPRAY SPRINKLER 8.000

0.000

623-00212  
 

8.000

EACH

23.00000 184.008.000

0.00

0430 *DN25 BACKFLOW PREVENTER 1.000

0.000

623-01708  
 

1.000

EACH

1,300.00000 1,300.001.000

0.00
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PCN: 11624-BID    ESTIMATE RUN 02/07/2003

PROJECT: C 0242-021                    ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:08:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 *DN25 DRAIN VALVE 2.000

0.000

623-02008  
 

2.000

EACH

50.00000 100.002.000

0.00

0440 *DN25 AUTOMATIC CONTROL VALVE 5.000

0.000

623-03108  
 

5.000

EACH

220.00000 1,100.005.000

0.00

0445 *CONTROL WIRE 24 VOLT 980.000

0.000

623-04000  
 

980.000

M   

0.26000 254.80980.000

0.00

0450 *POWER SOURCE WIRE 5.000

0.000

623-04002  
 

5.000

M   

250.00000 1,250.005.000

0.00

0455 *DN25 QUICK-COUPLER VALVE 2.000

0.000

623-04008  
 

2.000

EACH

120.00000 240.002.000

0.00

0460 *DN40 GATE VALVE 2.000

0.000

623-05012  
 

2.000

EACH

100.00000 200.002.000

0.00

0465 *VALVE BOX 11.000

0.000

623-06900  
 

11.000

EACH

35.00000 385.0011.000

0.00

0470 *DN25 WATER METER 1.000

0.000

623-07008  
 

1.000

EACH

6,850.00000 6,850.001.000

0.00

0475 *12 STATION AUTOMATIC CONTROLLER 1.000

0.000

623-08112  
 

1.000

EACH

1,850.00000 1,850.001.000

0.00

0480 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

34,000.00000 34,000.001.000

0.00

0485 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

149,000.00000 149,000.001.000

0.00
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PCN: 11624-BID    ESTIMATE RUN 02/07/2003

PROJECT: C 0242-021                    ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:08:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 *PAVEMENT MARKING PAINT 1,279.400

0.000

627-00001  
 

1,279.400

L   

14.00000 17,911.601,279.400

0.00

0495 *EPOXY PAVEMENT MARKING 174.000

0.000

627-00005  
 

174.000

L   

55.00000 9,570.00174.000

0.00

0500 *PREFORMED PLASTIC PAVEMENT MARKING (1.5 MM) DELETED 
FORM 105

0.000

0.000

627-00060  
 

0.000

M2  

63.00000 0.000.000

0.00

0505 *PREFORMED PLASTIC PAVEMENT MARKING (1.5 MM) 
(WORD-SYMBOL) 

10.600

0.000

627-30305  
 

10.600

M2  

170.00000 1,802.0010.600

0.00

0510 *PREFORMED PLASTIC PAVEMENT MARKING (1.5 MM) 5.600

0.000

627-30310  
 

5.600

M2  

80.00000 448.005.600

0.00

0515 FLAGGING 2,511.000

0.000

630-00000  
 

2,513.000

HOUR

20.00000 50,220.002,511.000

0.00

0520 TRAFFIC CONTROL SUPERVISOR 105.000

0.000

630-00002  
 

112.000

DAY 

300.00000 31,500.00105.000

0.00

0525 TRAFFIC CONTROL INSPECTION 123.000

0.000

630-00007  
 

124.000

DAY 

110.00000 13,530.00123.000

0.00

0530 BARRICADE (TYPE 3 M-B) (TEMPORARY) 8.000

0.000

630-80336  
 

8.000

EACH

480.00000 3,840.008.000

0.00

0535 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 21.000

0.000

630-80341  
 

21.000

EACH

80.00000 1,680.0021.000

0.00

0540 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 34.000

0.000

630-80342  
 

34.000

EACH

190.00000 6,460.0034.000

0.00



CONTID: C11624         COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 11624-BID    ESTIMATE RUN 02/07/2003

PROJECT: C 0242-021                    ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:08:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

1.000

0.000

630-80358  
 

1.000

EACH

2,600.00000 2,600.001.000

0.00

0550 DRUM CHANNELIZING DEVICE 90.000

0.000

630-80360  
 

90.000

EACH

80.00000 7,200.0090.000

0.00

0555 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 2.000

0.000

630-80363  
 

2.000

EACH

100.00000 200.002.000

0.00

0560 CONCRETE BARRIER (TEMPORARY) 1,061.000

0.000

630-80370  
 

1,061.000

M   

72.00000 76,392.001,061.000

0.00

0565 TRAFFIC CONE 60.000

0.000

630-80380  
 

60.000

EACH

17.00000 1,020.0060.000

0.00

0570 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

3,034.000

F A 

1.00000 0.000.000

0.00

0575 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0580 F/A QUALITY INCENTIVE PAYMENT 1,832.480

0.000

700-70025  
 

3,664.960

F A 

1.00000 1,832.481,832.480

0.00

0585 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0590 F/A PAVEMENT SMOOTHNESS INCENTIVE -1,050.350

0.000

700-70035  
 

-1,050.350

F A 

1.00000 -1,050.35-1,050.350

0.00

0595 F/A OBTAIN POWER SOURCE 0.000

0.000

700-70070  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 11624-BID    ESTIMATE RUN 02/07/2003

PROJECT: C 0242-021                    ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:08:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0600 F/A RESET IRRIGATION SERVICE FROM IREA 0.000

0.000

700-70090  
 

0.000

F A 

1.00000 0.000.000

0.00

0605 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0610 F/A PLANT ESTABLISHMENT INCENTIVE 4,754.750

0.000

700-70560  
 

10,000.000

F A 

1.00000 4,754.754,754.750

0.00

0615 F/A POWER SOURCE CONNECT 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0630 CONST SURVEYING (HOUR) MCR LINE #2 39.500

0.000

625-00001  
 

39.500

HOUR

100.00000 3,950.0039.500

0.00

0635 ADDED ITEM (DOLLAR)/ UTE PASS CLAIM 0.000

0.000

900-00006  
 

0.000

DOL 

72,666.44000 0.000.000

0.00

0640 CONST TRAF SIGN (SPEC) MCR LINE #3 EDLOWE CLOSED 5.800

0.000

630-80344  
 

5.800

M2  

126.30000 732.545.800

0.00

0645 ADDED ITEM (HOUR)/ TRAFFIC CONTROL INSPECTION 222.000

0.000

900-00010  
 

222.000

HOUR

42.00000 9,324.00222.000

0.00

0650 ADDED ITEM (DOLLAR)/ HBP DISINCENTIVE QPM 0.000

0.000

900-00006  
 

0.000

DOL 

13,550.13000 0.000.000

0.00

0655 ADDED ITEM (DOLLAR)/ HBP DISINCENTIVE QPM 0.000

0.000

900-00006  
 

1.000

DOL 

2,136.73000 0.000.000

0.00
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PCN: 11624-BID    ESTIMATE RUN 02/07/2003

PROJECT: C 0242-021                    ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:08:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0660 ADDED ITEM (DOLLAR)/ CLAIM SCHMIDT CONST. 0.000

0.000

900-00006  
 

0.000

DOL 

13,704.34000 0.000.000

0.00

CAT 1,788,598.890.001,803,915.45CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0620 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

7,200.00000 7,200.001.000

0.00

0625 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

CAT 8,200.000.008,200.00CURRENT AMT0400 $ $ $

$ 1,796,798.890.00$1,812,115.45$CURRENT AMTPROJECT TOTAL


